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United States Environmental Protection Agency

Region V
POLLUTION REPORT N
( EPA Region 5 Records Ctr. !
R S
ate:  Friday, April 02, 2010 L 387322 )
From: Anita L. Boseman ‘
To: David Chung, US EPA HQ ‘ Charles Gebien, US EPA R5
Jason El-Zein, US EPA R5 Carl Norman, US EPA R5 .
Bill Messenger, US EPA RS Richard Murawski, US EPA R5 _ .
Cheryl Mcintyre, US EPA RS . - Jeff Kelley, US EPA R5
Robert Paulson, US EPA RS M. Chezik, U.S. DOI
Coast Guard, USCG Max Michael, IDEM
Harry Atkinson, IDEM . '
Subject: Time Critical Removal Action
State Plating
450 North 9th St., Elwood, IN
Latitude: 40.2830390
Longitude: -85.8517070
POLREP No.: 21 Site #: BS5SSG
Reporting Period: March 29 - April 2, 2010 D.O. #: 07
Start Date: 10/12/2009 Response Authority: CERCLA -
Mob Date: 10/12/2009 Response Type: Time-Critical
Demob Date: NPL Status: Non NPL
Completion Date: Incident Category: Removal Action
i

CERCLISID #: - INN000510359 . Contract # EP-S5-08-04
RCRIS ID #: ' '

Site Descril;tion
See POLREP #1

Current Activities

On March 29, 2010, approximately 2100 ft. of overhead processing lines were removed and staged.
Liquids from within process lines were containerized for later disposal. Two 30 yd3 roll-off boxes
of hazardous waste debris was transported by PSC to Belleville, MI for disposal. Ambient air
inside the facility was monitored for the following parameters with the use of 4 AreaRaes: Lower
Explosive Limit (LEL), Carbon Monoxide (CO), Hydrogen Cyanide (HCN), Hydrogen Sulfide
(H2S), Volatile Organic Compounds (VOC) and Oxygen (02). Also 2 DataRam were used via
ERT's RAT to provide real time dust particulate monitoring. All worked was performed in Level C.

On March 30, 2010, approximately 2200 ft. of overhead processing lines were removed and staged.
Liquids from within process lines were containerized for later disposal. Real-time monitoring of
the ambient air inside the facility was performed with the use of 2 DataRam/RAT and 4

AreaRaes. All worked was performed in Level C.

On March 31, 2010, approximately 1500 ft. of overhead processing lines were removed and staged,
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this task is completed. Liquids from within process lines were containerized for later
disposal. Real-time monitoring of the ambient air inside the facility was performed with the use of
2 DataRam/RAT and 4 AreaRaes. All worked was performed in Level C.

On April 1, 2010, the following liquids and light sludge were removed from VATs: 48, 49, 50, 51,
52, 53,70 and Pits 1, 2 and 3. All liquids and sludge were placed into drums for later disposal.

Real-time monitoring of the ambient air inside the facility was performed with the use of 2
DataRam/RAT and 4 AreaRaes. All worked was performed in Level C.

On April 2, 2010, two 30 yd3 roll-off boxes continued to be loaded with hazardous debris. Liquids
and light sludge were removed from the following VATs: 39, 42 and 43. All liquids and sludge
were placed into drums for later disposal. Real-time monitoring of the ambient air inside the
facility was performed with the use of 2 DataRam/RAT and 4 AreaRaes. All worked was
performed in Level C.

Next Steps

- Continue real-time air monitoring of the ambient air inside the fac111ty with the use of
DataRams/RAT and AreaRaes.

- Continue preparing process lines for disposal.

- Continue onsite security during non-working hours.

Key Issues
None.

Estimated Costs *

. ' Total To :

Budgeted Date Remaining (% Remaining
Extramural Costs _ '
[ERRS - Cleanup Contractor 11$1,259,536.00(/$1,098,246.69] $161,289.31 = 12.81%
IRST/START | $175,000.00] $150,942.19] $175,000.00[  13.75%|
Intramural Costs
Total Site Costs $1,434,536.00(| $1,249,189.00 $185,347.00 12.92%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the
time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may not
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an
exact monetary figure which the government may include in any claim for cost recovery.

Disposition of Wastes
TOTAL TO DATE:

Bulk Liquids (Approximate)
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24,544 gallons of Hazardous Waste Liquids D008 (Lead) have been transported to Vickery, OH for
disposal.

45,435 gallons of Hazardous Waste Liquids D007 (Chromium, Nickel) have been transported to
Vickery, OH for disposal.

4,990 gallons of Waste Corrosive, Basic, Inorganic D002, D007 (Chromium, Nickel) have been
transported to Vickery, OH for disposal.

41,463 gallons of Waste Corrosive, Acidic, Inorganic D002, D007, D008 (Sulfuric Acid,
Hydrochloric Acid) have been transported to Vickery, OH for disposal.

10,163 gallons of Waste Sodlum Hydroxide Solution, D002 ‘D007 have been transported to
Vickery, OH for disposal.

3,384 gallons of Waste Sodium Hydroxide Solution, D002, D007, D008, D022 have been
transported to Vickery, OH for disposal.

15,231 gallons of Waste Corrosive Liquid, Acidic, Inorganic, D002, D007, D008, D010 (Chromic
Acid, Hydrochloric Acid, Sulfuric Acid, Nitric Acid) have been transported to Vickery, OH for
disposal.

Bulk Solids (Approximate)

12,000 Ibs of Hazardous Waste Solid, D007, D008, (Chromium, Lead) have been transported to
Detroit, MI for disposal.

22,000 lbs of Hazardous Waste Solid, Debris, D007, D008, D018 (Chromium, Lead, Benzene)
have been transported to Detroit, MI for disposal.

L Waste Stream ” Quantity ” Manifest # || Disposal Facility |
Hazardous Waste, Solid, Debris, D007, [|11,000 lbs {[006486568JJK || Petro-Chem Processing
D008, D018 (Chromium, Lead, Group, Detroit, MI
Benzene)

Hazardous Waste, Solid, Debris, D007, |[[11,000 Ibs [|[006486569JJK || Petro-Chem Processing
D008, D018 (Chromium, Lead, Group, Detroit, M1
Benzene)

Waste, Sodium Hydroxide Solution, 3,384.70 [|005460310JJK || Vickery Environmental
D002, D007, D008, D022 gal Inc., Vickery, OH

www.epaosc.org/stateplating
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